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QPP 755-77
22 April 13977

AEMORAHDUM FOR: DPeputy Director for Administration

FROM ;. Clifford n. may, Jr.
iirector of Oata Processing

SUBJECT :  ObP Raport for Week Inding 22 2pril 1977

GSA Audit of Procurement “ctivity

#anagement %taff participated in a GS2 Audit of ~gency
procurement activity. «IA procurement plans for cowmputer
{G) systens for the next two years were presented. 7This was ap-
parently a routine exercise; no major issues or concerns
were raised.

Support to Jirector of Central Intelligencs

DCITASK - Automation of three tasks for the DCI. The

TASK I system {(reporting of contacts)} was demonstrated to
25X1A itz seemed pleased at the capabilities of the

25X1A {u) GIs software. — mentioned that he had shown the

DCI sone sample nard copy reports and he was enthusiastic

about the potential of the computer.

A test data base was developed and demonstrated for the
TASK II appointment system., '‘his task is in the design phase.

Support to Office of Parsgonnel

BPERSIGH ~ Integrated FPersonnel Ianformation ESystem. ¥wo
have conmpletad and delivered to Career :Hanagement Staff/cpo a
() facillity providing access to PERSIGH I and STAFFING data per-
taining to 9D0 personnel. Any future work towards the Virtual
PERBIGH concapt (providing individual components direct access
to personnel data) will impact the PERSIGH II development
achedule,

Support to Office of Imagery \nalysis

CHIBAIND -~ Statistical analysis for non-military Cihina
{Q) industry. <IA aa approved the project proposal for auto-
mating the China Industrial Plant file. Implementation of
the proposal has begun.
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Support to uffice of Finance

FRS - Financlal Resource Systam. We completed our joint

OF-ODP review of FRAS users' requirements in a session with
members of the “omptroller's Staff. Several topics were

{2} discussed, including five year budget projections, zerc based
budgeting plans, “Resource Package” on-line files, axtension
of the Budget Hlistory System, and the capture of Comptroller
budget recommendations. ‘These topics will be considered
along with the Directorates' requirements in our preparation
of an action plan to meet FRS users' requirements,

Support to Deputy Director for Administration

IPBLOG ~ Information Frivacy Staff lLog. ine project

{u) proposal for the IPS automated log was approved by the customer.
A demonstration of the GIMS procedures was presented to the
gtaff.

Support to Deputy Ddirector for Intelligence

The on~line data base which will support the DI Adminis-—
(U} trative Staff in tracking personnel on rotational assignments
has been completed,

CAMS
, - 25X1A
CAME software Release 1.6 was delivered successfully to
{C) the (AME production system in GC-47. COMIREX now nas the
g e o fuiy swerore
SAFE

The SAFE Design Competition Phase AFP was forwarded to
all members of the RFP Review Panel for review and comments.
A meating of the Panel has been scheduled for 27 April to
review the P and bidders list and recommend changes to the
Source Selectlon Board. Copies of the RFP ware alsc forwarded
() to appropriate Office Directors for review. 25X1A

The Director of Logistics has decided to proceed with
the Deslgn Support Service Zontract with
Ingorporated., they have been given a va: SCArt

work on the contract, and requests for security clearances
on sorme of their employees have bLaen submitted.
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KAPID

The president of the contractor firm notified the agency
in writing, and by telephone, that the 22 April payment rile-
stone will probably be 1 to 2 months later than scheduled.

He is visiting the AGEncy next week to discuss schedule
regovery with_ D/ODP, C/SPS/ODP, CO and COTR.

ADSTAR
The ADSTAR RFPF is ready for PD/OL review.

The Chief/RECD/CL was notifad of the change in the date
for ADSTAR site preparation from August to June of 1378.

Planned Power Outages Caused o Problems

Scheduled power outages on Sunday, 17 april, weat smoothly;
no problems resulted in either the Ruffing (GC-03) or Special
{(3C-47) Centers.

Iraining 25X1A

A one and one-half day course, Interactive Systems Con-
capts, was taught to 9 students on site _

A two day course, Batchmon, was presented to 16 students.
¢ was the concluding course of the TEC (Training for IDp
Careerists) program. We had 4 graduates,

A three day course, [DP Orientation, was completed by
24 students,

A two day contracted course, DY Procurement in the
Federal Covermment, was prasented '

Distribution.
Orig + 2 - adse
1 ~ ea Div/Staff/oDP

1 0 ODP Registry
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